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ESTIMATE RUN 06/20/2008

ESTIMATE SUMMARY 15:57:04

CONTID: C12623         ESTIMATE NO: 0021 PROG 2005

PCN: 12623-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S/O WCR 16 - N/O SH 119 PERCENT TIME:

PROJECT NO: IM 0253-160                   

S/O WCR 16 - N/O SH 119

NAME OF ROAD: 25

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 06/15/2008 DATE TIME STARTED 09/20/2006

10090 I-25 FRONTAGE ROAD DATE LET 08/03/2006 DATE WORK BEGAN

 DATE AWARDED 08/31/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/13/2006 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 09/20/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 40,201,990.62 PARTICIPATING $ $ 1,050,137.82

AWARD PROJECT AMT: 35,949,933.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
15,693.34

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,135.78

SECURITIES ENCUMBERED 11,135.78

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.15

TIME ALLOW:

ORIG TIME ALLOW:

409 WORK DAYS

WORK DAYS395

53.97%

18,504,078.81

1,050,137.82

1,065,831.16

1,065,831.16

$

$

$

$

21,697,911.81

0.00

21,697,911.81

915,385.32

22,613,297.13

-539,249.00

539,249.00

22,613,297.13

0.00

AMOUNT DUE 22,613,297.13 1,065,831.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,065,831.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

291.0
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 *CLEARING AND GRUBBING 1.000 0.800

L S 0.000 0.00

28,626.00000 0.800 22,900.80

201-00000  
 

0015 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.950

L S 0.000 0.00

26,631.75000 0.950 25,300.16

202-00000  
 

0020 *REMOVAL OF STRUCTURE 80.000 45.000

EACH 7.000 4,483.50

640.50000 52.000 33,306.00

202-00001  
 

0025 *REMOVAL OF TREE 30.000 20.000

EACH 0.000 0.00

121.25000 20.000 2,425.00

202-00010  
 

0030 *REMOVAL OF DITCH LINING 3,667.000 2,641.000

LF  0.000 0.00

4.50000 2,641.000 11,884.50

202-00025  
 

0035 *REMOVAL OF PIPE 10,000.000 4,603.000

LF  1,861.000 20,471.00

11.00000 6,464.000 71,104.00

202-00035  
 

0040 *REMOVAL OF END SECTION 33.000 13.000

EACH 0.000 0.00

147.75000 13.000 1,920.75

202-00037  
 

0045 *REMOVAL OF DELINEATOR 360.000 360.000

EACH 0.000 0.00

5.00000 360.000 1,800.00

202-00090  
 

0050 *REMOVAL OF CURB 89.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00201  
 

0055 *REMOVAL OF CURB AND GUTTER 381.000 205.000

LF  160.000 1,320.00

8.25000 365.000 3,011.25

202-00203  
 

0060 *REMOVAL OF CONCRETE PAVEMENT 103,338.000 27,044.000

SY  36,533.000 83,660.57

2.29000 63,577.000 145,591.33

202-00210  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 *REMOVAL OF ASPHALT MAT 2,036.000 1,964.000

SY  0.000 0.00

7.00000 1,964.000 13,748.00

202-00220  
 

0070 *REMOVAL OF ASPHALT MAT (PLANING) 281,978.000 111,045.000

SY  67,336.000 118,511.36

1.76000 178,381.000 313,950.56

202-00240  
 

0075 *REMOVAL OF PAVEMENT MARKING 20,000.000 11,772.000

SF  1,018.000 1,272.50

1.25000 12,790.000 15,987.50

202-00250  
 

0080 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

202-00500  
 

0085 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.900 3,600.00

4,000.00000 0.900 3,600.00

202-00805  
 

0090 *REMOVAL OF GROUND SIGN 79.000 38.000

EACH 0.000 0.00

90.75000 38.000 3,448.50

202-00810  
 

0095 *REMOVAL OF FENCE 26,674.000 23,294.000

LF  0.000 0.00

0.30000 23,294.000 6,988.20

202-01000  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 4,105.000 1,181.000

LF  1,429.000 2,500.75

1.75000 2,610.000 4,567.50

202-01130  
 

0105 *REMOVAL OF END ANCHORAGE 17.000 1.000

EACH 2.000 581.00

290.50000 3.000 871.50

202-01300  
 

0110 PLUG CULVERT 10.000 0.000

EACH 0.000 0.00

408.00000 0.000 0.00

202-04001  
 

0112 *CLEAN CULVERT MCR LINE 4  SCO 8 5.000 5.000

EACH 0.000 0.00

2,464.31000 5.000 12,321.55

202-04002  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0113 SANDBLASTING MCR LINE 10 SCO 14 104,500.000 27,081.000

SF  15,550.000 10,729.50

0.69000 42,631.000 29,415.39

202-05150  
 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 428,906.000 330,119.000

CY  33,501.000 196,650.87

5.87000 363,620.000 2,134,449.40

203-00060  
 

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 398,891.000 203,732.000

CY  582.000 4,778.22

8.21000 204,314.000 1,677,417.94

203-00062  
 

0125 *MUCK EXCAVATION 20,649.000 5,862.000

CY  572.000 2,860.00

5.00000 6,434.000 32,170.00

203-00100  
 

0130 PROOF ROLLING 300.000 63.750

HOUR 2.500 281.25

112.50000 66.250 7,453.13

203-01100  
 

0135 BLADING 200.000 122.000

HOUR 0.000 0.00

203.25000 122.000 24,796.50

203-01500  
 

0140 DOZING 40.000 24.750

HOUR 0.000 0.00

167.50000 24.750 4,145.63

203-01550  
 

0145 DOZING (LANDSCAPING) 200.000 7.750

HOUR 0.000 0.00

167.50000 7.750 1,298.13

203-01555  
 

0150 *POTHOLING 200.000 133.000

HOUR 0.000 0.00

175.00000 133.000 23,275.00

203-01597  
 

0153 STRUCTURE BACKFILL (FLOW-FILL) ADD STR. BKFLL 
(FLOW-FILL) UNDER ROADWAY

99.200 99.200

CY  0.000 0.00

72.50000 99.200 7,192.00

206-00065  
 

0155 TOPSOIL 63,548.000 24,323.000

CY  0.000 0.00

4.50000 24,323.000 109,453.50

207-00205  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TOPSOIL (SPECIAL) 49,699.000 21,429.000

CY  0.000 0.00

5.25000 21,429.000 112,502.25

207-00405  
 

0165 *EROSION LOG (12 INCH) 22,152.000 6,212.000

LF  20.000 80.00

4.00000 6,232.000 24,928.00

208-00002  
 

0170 *EROSION BALES (WEED FREE) 5,000.000 1,063.000

EACH 66.000 792.00

12.00000 1,129.000 13,548.00

208-00011  
 

0175 *SILT FENCE 33,000.000 25,427.000

LF  180.000 225.00

1.25000 25,607.000 32,008.75

208-00020  
 

0180 *CONCRETE WASHOUT STRUCTURE 12.000 7.000

EACH 0.000 0.00

1,716.00000 7.000 12,012.00

208-00045  
 

0185 STORM DRAIN INLET PROTECTION 150.000 95.000

LF  13.000 286.00

22.00000 108.000 2,376.00

208-00051  
 

0190 STABILIZED CONSTRUCTION ENTRANCE 40.000 27.000

EACH 0.000 0.00

520.00000 27.000 14,040.00

208-00070  
 

0195 SEDIMENT REMOVAL AND DISPOSAL 300.000 0.000

CY  0.000 0.00

46.50000 0.000 0.00

208-00110  
 

0200 *EROSION CONTROL SUPERVISOR 2.000 0.500

L S 0.000 0.00

25,000.00000 0.500 12,500.00

208-00200  
 

0205 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00011  
 

0210 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

210-00012  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00013  
 

0220 RESET FIRE HYDRANT 2.000 0.000

EACH 0.000 0.00

4,756.50000 0.000 0.00

210-00050  
 

0225 *RESET GROUND SIGN 6.000 1.000

EACH 2.000 600.00

300.00000 3.000 900.00

210-00810  
 

0230 *RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

210-00820  
 

0235 *RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

720.00000 0.000 0.00

210-00825  
 

0240 *RESET GUARDRAIL TYPE 3 213.000 0.000

LF  0.000 0.00

6.75000 0.000 0.00

210-01130  
 

0245 *RESET GUARDRAIL (SPECIAL) 19,386.000 2,490.000

LF  0.000 0.00

6.75000 2,490.000 16,807.50

210-01180  
 

0250 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

504.50000 0.000 0.00

210-01200  
 

0255 RELAY SPRINKLER SYSTEM 0.000 0.000

L S 0.000 0.00

25,000.00000 0.000 0.00

210-02510  
 

0260 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

565.25000 0.000 0.00

210-04010  
 

0262 MODIFY INLET MCR 15 1.000 1.000

EACH 0.000 0.00

1,406.08000 1.000 1,406.08

210-04020  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

402.50000 0.000 0.00

210-04050  
 

0270 ADJUST WATER METER 1.000 0.000

EACH 0.000 0.00

589.75000 0.000 0.00

210-04060  
 

0275 *SEEDING (NATIVE) 200.000 54.200

ACRE 0.000 0.00

348.00000 54.200 18,861.60

212-00006  
 

0280 *MULCHING (WEED FREE HAY) 400.000 139.800

ACRE 4.300 1,376.00

320.00000 144.100 46,112.00

213-00002  
 

0285 *MULCH TACKIFIER 80,000.000 27,484.000

LB  900.000 1,575.00

1.75000 28,384.000 49,672.00

213-00061  
 

0290 *SOIL BINDER 80.000 43.200

ACRE 0.000 0.00

240.00000 43.200 10,368.00

213-00100  
 

0295 *SOIL RETENTION BLANKET (PLASTIC) 1,000.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

216-00035  
 

0300 *SOIL RETENTION BLANKET (STRAW/COCONUT) 303.000 303.000

SY  0.000 0.00

1.25000 303.000 378.75

216-00041  
 

0301 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR LINE 11 SCO
14

26,190.000 26,190.000

SY  0.000 0.00

2.00000 26,190.000 52,380.00

216-00041  
 

0305 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

217-00020  
 

0310 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.400

L S 0.000 0.00

10,000.00000 0.400 4,000.00

250-00010  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *MONITORING TECHNICIAN 20.000 12.000

HOUR 0.000 0.00

60.00000 12.000 720.00

250-00050  
 

0320 *HEALTH AND SAFETY OFFICER 20.000 9.000

HOUR 0.000 0.00

75.00000 9.000 675.00

250-00110  
 

0323 AGGREGATE BASE COURSE (CLASS 3) MCR LINE 14 SCO17 2,663.150 1,663.150

TON 0.000 0.00

14.75000 1,663.150 24,531.46

304-03000  
 

0325 *AGGREGATE BASE COURSE (CLASS 6) 82,307.000 37,706.000

CY  0.000 0.00

20.25000 37,706.000 763,546.50

304-06007  
 

0325 MATERIAL ALLOWANCE AT ASPHALT SPECIALTIES TURNPIKE PIT 0.000

CY  0.000 0.00

8.28000 0.000 0.00

0325 MATERIAL ALLOWANCE 1,390.000

CY  0.000 0.00

8.28000 1,390.000 11,509.20

0325 MATERIAL ALLOWANCE 4,783.000

CY  0.000 0.00

8.28000 4,783.000 39,603.24

0325 MATERIAL ALLOWANCE 0.000

CY  3,981.000 32,962.68

8.28000 3,981.000 32,962.68

0327 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ABC (CL 6) 
GRADATIONS SCO 15

0.000 -13,948.210

DOL 0.000 0.00

1.00000 -13,948.210 -13,948.21

900-00006  
 

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 238.300

TON 6.840 654.93

95.75000 245.140 23,472.16

403-00720  
 

0331 ADDED ITEM (DOLLAR)/ SCO 12  PRICE REDUCT OVERWT 
TRUCKS

0.000 -220.000

DOL 0.000 0.00

1.00000 -220.000 -220.00

900-00006  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 70,443.000 24,720.240

TON 0.000 0.00

54.25000 24,720.240 1,341,073.02

403-33741  
 

0340 *CONCRETE PAVEMENT (6 INCH) 1,442.000 1,442.000

SY  0.000 0.00

27.00000 1,442.000 38,934.00

412-00600  
 

0345 *CONCRETE PAVEMENT (13 INCH) 264,761.000 140,421.300

SY  6,667.700 238,703.66

35.80000 147,089.000 5,265,786.20

412-01300  
 

0345 MATERIAL ALLOWANCE DOWELS AND TIE BARS AT CR 20 1/2 & 
WFR

93,904.776

SY  -6,667.699 -17,269.34

2.59000 87,237.077 225,944.03

0346 ADDED ITEM (DOLLAR)/ OUT OF SPEC TESTS  13" PCCP  
SCO29

0.000 -1,446.460

DOL 0.000 0.00

1.00000 -1,446.460 -1,446.46

900-00006  
 

0350 GEOTEXTILE (DRAINAGE) (CLASS A) 2,195.000 2,195.000

SY  0.000 0.00

8.25000 2,195.000 18,108.75

420-00110  
 

0352 GEOTEXTILE (SEPARATOR) (CLASS A) MCR LINE 12 SCO 14 16,039.000 15,703.000

SY  336.000 477.12

1.42000 16,039.000 22,775.38

420-00130  
 

0355 *DRILLED CAISSON (42 INCH) 56.000 37.000

LF  0.000 0.00

125.00000 37.000 4,625.00

503-00042  
 

0360 *DRILLED CAISSON (48 INCH) 62.000 0.000

LF  0.000 0.00

230.00000 0.000 0.00

503-00048  
 

0365 RIPRAP (9 INCH) 1,633.000 1,233.000

CY  0.000 0.00

57.00000 1,233.000 70,281.00

506-00209  
 

0370 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,273.000 17.600

CY  20.100 5,004.90

249.00000 37.700 9,387.30

507-00100  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 CONCRETE CLASS B 402.000 189.500

CY  0.000 0.00

461.00000 189.500 87,359.50

601-01000  
 

0380 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

280.00000 0.000 0.00

601-03000  
 

0385 REINFORCING STEEL 12,234.000 5,665.000

LB  0.000 0.00

0.62000 5,665.000 3,512.30

602-00000  
 

0390 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000

LF  0.000 0.00

159.25000 8.000 1,274.00

603-01125  
 

0395 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,347.000 1,967.500

LF  0.000 0.00

40.25000 1,967.500 79,191.88

603-01185  
 

0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000

LF  0.000 0.00

15.37000 0.000 0.00

0395 MATERIAL ALLOWANCE EFR STA 779+61 0.000

LF  0.000 0.00

15.37000 0.000 0.00

0395 MATERIAL ALLOWANCE EFR STA 779+61 -0.001

LF  0.000 0.00

15.37000 -0.001 -0.02

0400 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,905.000 1,248.500

LF  358.000 14,946.50

41.75000 1,606.500 67,071.38

603-01245  
 

0405 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,926.000 2,154.000

LF  169.000 9,633.00

57.00000 2,323.000 132,411.00

603-01305  
 

0410 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,486.000 2,512.000

LF  216.000 14,580.00

67.50000 2,728.000 184,140.00

603-01365  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,592.000 800.000

LF  0.000 0.00

90.25000 800.000 72,200.00

603-01425  
 

0420 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 296.000

LF  0.000 0.00

100.75000 296.000 29,822.00

603-01485  
 

0425 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 128.000 128.000

LF  0.000 0.00

99.50000 128.000 12,736.00

603-02305  
 

0430 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,079.000 754.000

LF  0.000 0.00

136.25000 754.000 102,732.50

603-02425  
 

0435 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 1,012.000 848.000

LF  0.000 0.00

184.00000 848.000 156,032.00

603-02485  
 

0440 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

530.75000 0.000 0.00

603-05015  
 

0445 18 INCH REINFORCED CONCRETE END SECTION 8.000 5.000

EACH 0.000 0.00

636.50000 5.000 3,182.50

603-05018  
 

0450 24 INCH REINFORCED CONCRETE END SECTION 26.000 10.000

EACH 0.000 0.00

742.25000 10.000 7,422.50

603-05024  
 

0455 30 INCH REINFORCED CONCRETE END SECTION 9.000 6.000

EACH 0.000 0.00

796.25000 6.000 4,777.50

603-05030  
 

0460 36 INCH REINFORCED CONCRETE END SECTION 3.000 1.000

EACH 0.000 0.00

1,009.75000 1.000 1,009.75

603-05036  
 

0465 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,378.75000 0.000 0.00

603-05042  
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0470 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,538.50000 2.000 3,077.00

603-05048  
 

0475 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 12.000 8.000

EACH 0.000 0.00

1,222.25000 8.000 9,778.00

603-05148  
 

0480 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 30.000 30.000

LF  0.000 0.00

1,266.75000 30.000 38,002.50

603-07360  
 

0485 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 272.000 272.000

LF  0.000 0.00

511.00000 272.000 138,992.00

603-07420  
 

0490 12 INCH CORRUGATED STEEL PIPE 180.000 80.000

LF  0.000 0.00

35.75000 80.000 2,860.00

603-10120  
 

0495 24 INCH CORRUGATED STEEL PIPE 310.000 0.000

LF  0.000 0.00

35.75000 0.000 0.00

603-10240  
 

0500 *INLET TYPE C (5 FOOT) 42.000 21.800

EACH 1.000 2,281.25

2,281.25000 22.800 52,012.50

604-00305  
 

0505 *INLET TYPE C (10 FOOT) 12.000 5.800

EACH 3.400 10,120.95

2,976.75000 9.200 27,386.10

604-00310  
 

0510 *INLET TYPE D (5 FOOT) 10.000 4.000

EACH 0.000 0.00

4,111.25000 4.000 16,445.00

604-00505  
 

0515 *INLET TYPE D (10 FOOT) 13.000 7.000

EACH 0.000 0.00

9,871.75000 7.000 69,102.25

604-00510  
 

0520 *INLET TYPE R  L 5 (5 FOOT) 4.000 1.500

EACH 1.200 3,854.70

3,212.25000 2.700 8,673.08

604-19105  
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0525 *INLET TYPE R  L 5 (10 FOOT) 11.000 5.100

EACH 0.800 3,422.40

4,278.00000 5.900 25,240.20

604-19110  
 

0530 *INLET TYPE R  L 5 (15 FOOT) 2.000 1.600

EACH 0.000 0.00

6,043.50000 1.600 9,669.60

604-19115  
 

0535 *INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,718.50000 0.000 0.00

604-19205  
 

0540 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.800

EACH 0.000 0.00

6,853.50000 0.800 5,482.80

604-19210  
 

0545 *INLET TYPE R  L 10 (15 FOOT) 1.000 0.800

EACH 0.000 0.00

7,708.50000 0.800 6,166.80

604-19215  
 

0550 *INLET TYPE R  L 15 (15 FOOT) 1.000 0.800

EACH 0.000 0.00

9,793.50000 0.800 7,834.80

604-19315  
 

0555 MANHOLE SLAB BASE (5 FOOT) 5.000 3.000

EACH 0.000 0.00

4,452.25000 3.000 13,356.75

604-30005  
 

0560 MANHOLE SLAB BASE (10 FOOT) 8.000 7.000

EACH 0.000 0.00

4,667.75000 7.000 32,674.25

604-30010  
 

0565 MANHOLE SLAB BASE (15 FOOT) 4.000 3.300

EACH 0.000 0.00

5,334.00000 3.300 17,602.20

604-30015  
 

0570 8 INCH PERFORATED PIPE UNDERDRAIN 3,460.000 482.000

LF  0.000 0.00

14.75000 482.000 7,109.50

605-00080  
 

0575 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,137.500 1,388.000

LF  0.000 0.00

14.50000 1,388.000 20,126.00

606-00301  
 



CONTID: C12623         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *END ANCHORAGE TYPE 3D 9.000 3.000

EACH 0.000 0.00

524.00000 3.000 1,572.00

606-01340  
 

0585 *TRANSITION TYPE 3G 4.000 1.000

EACH 0.000 0.00

991.25000 1.000 991.25

606-01370  
 

0590 *TRANSITION TYPE 3H 4.000 1.000

EACH 0.000 0.00

586.00000 1.000 586.00

606-01380  
 

0595 *END ANCHORAGE (FLARED) 17.000 5.000

EACH 0.000 0.00

1,349.50000 5.000 6,747.50

606-02005  
 

0600 *WIRE ROPE END ANCHORAGE 14.000 0.000

EACH 0.000 0.00

2,787.00000 0.000 0.00

606-21000  
 

0603 END POST MCR LINE 8 SCO 11 40.000 16.000

EACH 0.000 0.00

126.50000 16.000 2,024.00

607-00005  
 

0604 CORNER AND LINE BRACE POST MCR LINE 9  SCO 11 40.000 16.000

EACH 0.000 0.00

172.50000 16.000 2,760.00

607-00010  
 

0605 *FENCE BARBED WIRE WITH METAL POSTS 20,453.000 1,106.000

LF  6,097.000 9,145.50

1.50000 7,203.000 10,804.50

607-01000  
 

0610 *FENCE COMBINATION WIRE WITH METAL POSTS 2,560.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

607-11200  
 

0615 *FENCE (PLASTIC) 2,500.000 1,189.000

LF  0.000 0.00

1.50000 1,189.000 1,783.50

607-11525  
 

0620 *16 FOOT GATE 4.000 0.000

EACH 0.000 0.00

194.00000 0.000 0.00

607-60116  
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0625 *16 FOOT GATE TWIN 2.000 0.000

EACH 0.000 0.00

237.00000 0.000 0.00

607-60316  
 

0630 *CURB TYPE 2 (SECTION B) 111.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

609-20010  
 

0635 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,463.000 171.000

LF  0.000 0.00

14.00000 171.000 2,394.00

609-21020  
 

0640 CURB TYPE 6 (SECTION M) 100.000 50.000

LF  0.000 0.00

8.00000 50.000 400.00

609-60011  
 

0645 30 FOOT CATTLE GUARD 0.000 0.000

EACH 0.000 0.00

7,500.00000 0.000 0.00

611-00030  
 

0650 *DELINEATOR (TYPE I) 602.000 45.000

EACH 0.000 0.00

12.00000 45.000 540.00

612-00001  
 

0655 *DELINEATOR (TYPE II) 46.000 26.000

EACH 0.000 0.00

14.00000 26.000 364.00

612-00002  
 

0660 *DELINEATOR (TYPE III) 23.000 23.000

EACH 0.000 0.00

16.00000 23.000 368.00

612-00003  
 

0665 *3/4 INCH ELECTRICAL CONDUIT 560.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
 

0670 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,260.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

613-00402  
 

0675 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01100  
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0680 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 732.000 307.000

LF  0.000 0.00

7.50000 307.000 2,302.50

613-01200  
 

0685 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 50.000

LF  0.000 0.00

18.00000 50.000 900.00

613-01300  
 

0690 *WIRING 1.000 0.000

L S 0.000 0.00

6,650.00000 0.000 0.00

613-10000  
 

0695 *FLOODLIGHT 6.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-15000  
 

0700 *CONTROL CENTER BOX 2.000 0.000

EACH 0.000 0.00

1,525.00000 0.000 0.00

613-50125  
 

0705 *SIGN PANEL (CLASS I) 220.000 26.900

SF  0.000 0.00

14.00000 26.900 376.60

614-00011  
 

0710 *SIGN PANEL (CLASS II) 898.000 95.500

SF  0.000 0.00

16.00000 95.500 1,528.00

614-00012  
 

0715 *SIGN PANEL (CLASS III) 376.000 233.000

SF  0.000 0.00

20.00000 233.000 4,660.00

614-00013  
 

0720 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 40.000 5.000

EACH 0.000 0.00

125.00000 5.000 625.00

614-01503  
 

0725 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 65.000 7.000

EACH 0.000 0.00

400.00000 7.000 2,800.00

614-01583  
 

0730 *LED VARIABLE MESSAGE SIGN SYSTEM 1.000 0.000

EACH 0.000 0.00

114,400.00000 0.000 0.00

614-10135  
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0730 MATERIAL ALLOWANCE LED VARIABLE MESSAGE SIGN SYSTEM 1.000

EACH 0.000 0.00

97,240.00000 1.000 97,240.00

0735 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 2.000

EACH 0.000 0.00

30,500.00000 2.000 61,000.00

614-31800  
 

0740 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

41,500.00000 0.000 0.00

614-32400  
 

0745 BARRICADE (TYPE 3 F-C) 1.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-80313  
 

0750 RUMBLE STRIP (GRINDING) 78,875.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

614-80387  
 

0755 EMBANKMENT PROTECTOR TYPE 3 2.000 1.000

EACH 0.000 0.00

1,761.25000 1.000 1,761.25

615-00030  
 

0760 *15 INCH CONCRETE SIPHON PIPE 23.000 0.000

LF  0.000 0.00

42.50000 0.000 0.00

616-00150  
 

0765 *24 INCH CONCRETE SIPHON PIPE 3,658.000 2,631.000

LF  155.000 7,401.25

47.75000 2,786.000 133,031.50

616-00240  
 

0770 *30 INCH CONCRETE SIPHON PIPE 1,101.000 724.000

LF  368.000 21,252.00

57.75000 1,092.000 63,063.00

616-00300  
 

0775 *42 INCH CONCRETE SIPHON PIPE 2,396.000 2,363.000

LF  0.000 0.00

92.25000 2,363.000 217,986.75

616-00420  
 

0780 *24 INCH TRASH GUARD 5.000 3.000

EACH 0.000 0.00

990.00000 3.000 2,970.00

616-30024  
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0785 *30 INCH TRASH GUARD 2.000 2.000

EACH 0.000 0.00

841.00000 2.000 1,682.00

616-30030  
 

0790 *42 INCH TRASH GUARD 2.000 1.000

EACH 0.000 0.00

1,158.25000 1.000 1,158.25

616-30042  
 

0795 *TRASH GUARD SPECIAL 1.000 1.000

EACH 0.000 0.00

1,105.25000 1.000 1,105.25

616-30499  
 

0800 DETOUR CULVERT PIPE 1,879.000 879.000

LF  760.000 55,670.00

73.25000 1,639.000 120,056.75

617-03010  
 

0805 24 INCH WELDED STEEL PIPE (INSTALL ONLY) 450.000 100.000

EACH 0.000 0.00

105.75000 100.000 10,575.00

619-10241  
 

0810 *DETOUR PAVEMENT 40,558.000 34,904.000

SY  2,379.000 92,186.25

38.75000 37,283.000 1,444,716.25

621-00450  
 

0815 *CONSTRUCTION SURVEYING 1.000 0.487

L S 0.000 0.00

200,000.00000 0.487 97,400.00

625-00000  
 

0816 CONSTRUCTION SURVEYING (HOURLY) 10.000 10.000

HOUR 0.000 0.00

100.00000 10.000 1,000.00

625-00001  
 

0820 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

3,044,000.00000 1.000 3,044,000.00

626-00000  
 

0825 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

40,921.50000 0.500 20,460.75

626-01000  
 

0830 *EPOXY PAVEMENT MARKING 1,000.000 0.000

GAL 0.000 0.00

98.00000 0.000 0.00

627-00005  
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0835 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,000.000 809.000

GAL 86.000 2,494.00

29.00000 895.000 25,955.00

627-00012  
 

0840 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 7,824.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-02001  
 

0845 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

856.000 321.000

SF  0.000 0.00

15.50000 321.000 4,975.50

627-30405  
 

0850 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

360.000 228.000

SF  0.000 0.00

10.50000 228.000 2,394.00

627-30410  
 

0855 *FLAGGING 15,000.000 8,654.750

HOUR 600.250 12,005.00

20.00000 9,255.000 185,100.00

630-00000  
 

0860 *TRAFFIC CONTROL INSPECTION 455.000 207.000

DAY 3.000 195.00

65.00000 210.000 13,650.00

630-00007  
 

0865 *TRAFFIC CONTROL MANAGEMENT 430.000 336.000

DAY 17.000 8,500.00

500.00000 353.000 176,500.00

630-00012  
 

0870 *FLASHING BEACON (PORTABLE) 8.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

630-80001  
 

0875 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 65.000 21.000

EACH 0.000 0.00

600.00000 21.000 12,600.00

630-80337  
 

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 200.000 87.500

EACH 11.000 990.00

90.00000 98.500 8,865.00

630-80341  
 

0885 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 240.000 107.000

EACH 7.500 825.00

110.00000 114.500 12,595.00

630-80342  
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0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 80.000 29.000

EACH 2.000 220.00

110.00000 31.000 3,410.00

630-80343  
 

0895 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 500.000 214.850

SF  0.000 0.00

17.00000 214.850 3,652.45

630-80344  
 

0900 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

13,000.00000 2.000 26,000.00

630-80355  
 

0905 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

630-80358  
 

0910 *DRUM CHANNELIZING DEVICE 620.000 237.500

EACH 72.500 3,262.50

45.00000 310.000 13,950.00

630-80360  
 

0915 *PORTABLE TRAFFIC SPEED MONITOR 0.000 0.000

EACH 0.000 0.00

9,000.00000 0.000 0.00

630-80367  
 

0920 *CONCRETE BARRIER (TEMPORARY) 39,096.000 16,639.500

LF  204.000 4,029.00

19.75000 16,843.500 332,659.13

630-80370  
 

0925 *GLARE SCREEN (TEMPORARY) 4,250.000 600.000

LF  0.000 0.00

10.50000 600.000 6,300.00

630-80378  
 

0930 *TRAFFIC CONE 500.000 175.000

EACH 0.000 0.00

10.00000 175.000 1,750.00

630-80380  
 

0935 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

630-80510  
 

0940 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

4,800.00000 2.000 9,600.00

630-85010  
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0943 F/A SUPPLY PLANT MTL FOR ENVIRON MITIGATION MCR L 5  
SCO 8

8,069.840 8,069.840

F A 0.000 0.00

1.00000 8,069.840 8,069.84

700-70034  
 

0945 F/A MINOR CONTRACT REVISIONS 1,250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0950 F/A PARTNERING 10,000.000 3,101.870

F A 0.000 0.00

1.00000 3,101.870 3,101.87

700-70011  
 

0955 F/A ASPHALT PAVEMENT INCENTIVE 255,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0960 F/A CONCRETE PAVEMENT INCENTIVE 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0965 F/A FUEL COST ADJUSTMENT 300,000.000 50,657.260

F A 13,666.600 13,666.60

1.00000 64,323.860 64,323.86

700-70016  
 

0970 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0975 F/A ON-THE-JOB TRAINEE 4,000.000 3,497.400

F A 277.600 277.60

1.00000 3,775.000 3,775.00

700-70023  
 

0980 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0985 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0990 F/A LANDSCAPING 70,000.000 5,022.500

F A 0.000 0.00

1.00000 5,022.500 5,022.50

700-70310  
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0991 F/A SCO024 BACKHOE MOVE INVOICE 500.000 500.000

F A 0.000 0.00

1.00000 500.000 500.00

700-70034  
 

0992 ADDED ITEM (HOUR)/ SCO024 DBE TRUCKING REASONABLE 
ADDITIONAL COST (HOUR)

36,196.250 7,008.000

HOUR 205.250 2,052.50

10.00000 7,213.250 72,132.50

900-00010  
 

0995 F/A SPRINKLERS 40,000.000 9,712.500

F A 0.000 0.00

1.00000 9,712.500 9,712.50

700-70320  
 

0996 ADDED ITEM (DOLLAR)/ LIEN HINOJOS TRUCKING 0.000 -35,640.000

DOL 0.000 0.00

1.00000 -35,640.000 -35,640.00

900-00006  
 

0997 ADDED ITEM (DOLLAR)/ LIEN B & M TRUCKING 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0998 ADDED ITEM (DOLLAR)/ SCO027  LIEN READY MIXED CONCRETE
CO.

0.000 -41,076.730

DOL 0.000 0.00

1.00000 -41,076.730 -41,076.73

900-00006  
 

1000 F/A EROSION CONTROL 100,000.000 35,122.000

F A 0.000 0.00

1.00000 35,122.000 35,122.00

700-70380  
 

1001 *F/A PRAIRIE DOG REMOVAL MCR LINE 1 42,782.820 42,782.820

F A 0.000 0.00

1.00000 42,782.820 42,782.82

700-70034  
 

1002 ADDED ITEM (DOLLAR)/ LIEN SJ & D EQUIP RENTALS & 
REPAIR

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1003 ADDED ITEM (DOLLAR)/ LIEN JOSEPH BECKER 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1004 ADDED ITEM (DOLLAR)/ LIEN JIMMY RUSSELL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1006 ADDED ITEM (DOLLAR)/ LIEN RICARDO HERNANDEZ DBA R & H 
TRUCKING

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1007 ADDED ITEM (DOLLAR)/ LIEN DOUBLE M - FRANK MADALENO 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1008 ADDED ITEM (DOLLAR)/ LIEN OSCAR OROSCO 0.000 -439.000

DOL 0.000 0.00

1.00000 -439.000 -439.00

900-00006  
 

1009 F/A F/A SAFETY EFFORTS BY OTHERS  SCO22 0.000 -145.580

F A 0.000 0.00

1.00000 -145.580 -145.58

700-70034  
 

1401 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 -59,850.000

DOL 0.000 0.00

1.00000 -59,850.000 -59,850.00

900-00006  
 

1402 LIQUIDATED DAMAGES LDS - EROSION CONTROL 0.000 -3.000

DAY 0.000 0.00

500.00000 -3.000 -1,500.00

620-00045  
 

1403 ADDED ITEM (HOUR)/ LANE RENTAL FEE - I-25 0.000 -39.000

HOUR -9.000 -4,500.00

500.00000 -48.000 -24,000.00

900-00010  
 

1404 ADDED ITEM (DAY)/ LANE RENTAL FEE - WCR 20 0.000 -6.000

DAY -6.000 -1,800.00

300.00000 -12.000 -3,600.00

900-00005  
 

CAT 0200 $1,003,879.47 20,795,962.28CURRENT AMT 37,584,811.09 $$

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1010 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.750 17,011.69

22,682.25000 0.750 17,011.69

202-00020  
 

1015 *STRUCTURE EXCAVATION 3,245.000 0.000

CY  1,718.000 17,180.00

10.00000 1,718.000 17,180.00

206-00000  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1020 STRUCTURE BACKFILL (FLOW-FILL) 750.000 0.000

CY  0.000 0.00

72.50000 0.000 0.00

206-00065  
 

1025 *STRUCTURE BACKFILL (CLASS 1) 2,095.000 0.000

CY  0.000 0.00

21.75000 0.000 0.00

206-00100  
 

1030 STRUCTURE BACKFILL (CLASS 2) 90.000 0.000

CY  0.000 0.00

31.25000 0.000 0.00

206-00200  
 

1035 *MECHANICAL REINFORCEMENT OF SOIL 1,465.000 0.000

CY  0.000 0.00

32.75000 0.000 0.00

206-00360  
 

1040 SHORING (AREA 2) 0.000 0.000

L S 0.000 0.00

2,370.25000 0.000 0.00

206-01782  
 

1045 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 191.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-33871  
 

1050 GEOTEXTILE (EROSION CONTROL) (CLASS B) 570.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00101  
 

1055 *STEEL PILING (HP 12X74) 533.000 0.000

LF  0.000 0.00

53.50000 0.000 0.00

502-11274  
 

1056 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 0.000 0.000

LF  0.000 0.00

42.80000 0.000 0.00

900-00012  
 

1060 *BLOCK FACING 5,918.000 0.000

SF  0.000 0.00

7.50000 0.000 0.00

504-04410  
 

1065 RIPRAP (SPECIAL) 114.000 0.000

CY  0.000 0.00

48.75000 0.000 0.00

506-00010  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1070 *WATERPROOFING (MEMBRANE) 1,175.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

1075 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000

LF  0.000 0.00

163.75000 0.000 0.00

518-01004  
 

1075 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000

LF  0.000 0.00

89.00000 128.000 11,392.00

1080 CONCRETE CLASS B (WALL) 28.000 0.000

CY  0.000 0.00

190.50000 0.000 0.00

601-01050  
 

1085 CONCRETE CLASS D (BRIDGE) 440.000 0.000

CY  0.000 0.00

220.75000 0.000 0.00

601-03040  
 

1090 STRUCTURAL CONCRETE COATING 475.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

601-40300  
 

1095 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,325.000 0.000

SF  0.000 0.00

1.25000 0.000 0.00

601-40302  
 

1100 REINFORCING STEEL 1,200.000 0.000

LB  0.000 0.00

0.62000 0.000 0.00

602-00000  
 

1105 REINFORCING STEEL (EPOXY COATED) 56,874.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00020  
 

1110 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,454.00000 0.000 0.00

604-25006  
 

1115 BRIDGE RAIL TYPE 7 385.000 0.000

LF  0.000 0.00

68.50000 0.000 0.00

606-10700  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. D-17-DW (NB) 

1120 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

613-00075  
 

1125 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 486.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-01200  
 

1130 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-01300  
 

1135 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 0.000

SF  0.000 0.00

44.50000 0.000 0.00

618-01994  
 

1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 
DENVER

2,669.960

SF  0.000 0.00

36.39000 2,669.960 97,159.84

1135 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY RD 
DENVER

5,341.040

SF  0.000 0.00

36.39000 5,341.040 194,360.45

CAT 0300 $34,191.69 337,103.98CURRENT AMT 888,180.78 $$

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1140 *STRUCTURE EXCAVATION 3,627.000 851.000

CY  2,776.000 27,760.00

10.00000 3,627.000 36,270.00

206-00000  
 

1145 STRUCTURE BACKFILL (FLOW-FILL) 750.000 750.000

CY  0.000 0.00

72.50000 750.000 54,375.00

206-00065  
 

1150 *STRUCTURE BACKFILL (CLASS 1) 2,275.000 1,733.000

CY  0.000 0.00

21.75000 1,733.000 37,692.75

206-00100  
 

1155 STRUCTURE BACKFILL (CLASS 2) 90.000 45.000

CY  0.000 0.00

31.25000 45.000 1,406.25

206-00200  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1160 *MECHANICAL REINFORCEMENT OF SOIL 1,630.000 1,223.000

CY  0.000 0.00

32.75000 1,223.000 40,053.25

206-00360  
 

1165 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

55,685.00000 1.000 55,685.00

206-01781  
 

1170 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 190.030 190.030

TON 0.000 0.00

140.00000 190.030 26,604.20

403-33871  
 

1175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 615.000 403.000

SY  0.000 0.00

2.00000 403.000 806.00

420-00101  
 

1180 *STEEL PILING (HP 12X74) 553.000 553.000

LF  0.000 0.00

53.50000 553.000 29,585.50

502-11274  
 

1181 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS 41.000 41.000

LF  0.000 0.00

42.80000 41.000 1,754.80

900-00012  
 

1185 *BLOCK FACING 6,184.000 2,978.000

SF  0.000 0.00

7.50000 2,978.000 22,335.00

504-04410  
 

1190 RIPRAP (SPECIAL) 114.000 89.000

CY  0.000 0.00

48.75000 89.000 4,338.75

506-00010  
 

1195 *WATERPROOFING (MEMBRANE) 1,175.000 1,175.000

SY  0.000 0.00

8.00000 1,175.000 9,400.00

515-00120  
 

1200 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000

LF  0.000 0.00

163.75000 128.000 20,960.00

518-01004  
 

1200 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

89.00000 0.000 0.00
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1205 CONCRETE CLASS B (WALL) 30.000 10.000

CY  0.000 0.00

190.50000 10.000 1,905.00

601-01050  
 

1210 CONCRETE CLASS D (BRIDGE) 440.000 290.200

CY  0.000 0.00

220.75000 290.200 64,061.65

601-03040  
 

1211 CONCRETE CLASS D (BRIDGE) PRICE REDUCTION (98%) 110.000 110.000

CY  0.000 0.00

216.34000 110.000 23,797.40

601-03040  
 

1215 STRUCTURAL CONCRETE COATING 475.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

601-40300  
 

1220 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,785.000 2,978.000

SF  0.000 0.00

1.25000 2,978.000 3,722.50

601-40302  
 

1225 REINFORCING STEEL 1,200.000 400.000

LB  0.000 0.00

0.62000 400.000 248.00

602-00000  
 

1230 REINFORCING STEEL (EPOXY COATED) 56,874.000 56,874.000

LB  0.000 0.00

0.72000 56,874.000 40,949.28

602-00020  
 

1235 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,454.00000 1.000 4,454.00

604-25006  
 

1240 BRIDGE RAIL TYPE 7 385.000 385.000

LF  0.000 0.00

68.50000 385.000 26,372.50

606-10700  
 

1245 *3/4 INCH ELECTRICAL CONDUIT 237.000 237.000

LF  0.000 0.00

5.00000 237.000 1,185.00

613-00075  
 

1250 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 498.000 498.000

LF  0.000 0.00

7.50000 498.000 3,735.00

613-01200  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. D-17-EA (SB) 

1255 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 166.000 166.000

LF  0.000 0.00

18.00000 166.000 2,988.00

613-01300  
 

1260 *ANTI-ICING SYSTEM 1.000 0.000

L S 0.000 0.00

325,700.00000 0.000 0.00

614-86756  
 

1260 MATERIAL ALLOWANCE AT WL CONTRACTORS IN ERIE, CO 205,213.900

NCU 0.000 0.00

1.00000 205,213.900 205,213.90

1265 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,011.000 8,011.000

SF  0.000 0.00

44.50000 8,011.000 356,489.50

618-01994  
 

1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000

SF  0.000 0.00

36.39000 0.000 0.00

1265 MATERIAL ALLOWANCE ENCON BRIDGE CO 8600 N WELBY DENVER 0.000

SF  0.000 0.00

36.39000 0.000 0.00

CAT 0301 $27,760.00 1,076,388.23CURRENT AMT 1,290,396.68 $$

CAT NO0302 STRUCTURE NO. D-17-Q (WALL) 

1269 MUCK EXCAVATION ADD ITEM UNDER STR D-17-Q 0.000 0.000

CY  0.000 0.00

5.00000 0.000 0.00

203-00100  
 

1270 *STRUCTURE EXCAVATION 555.000 555.000

CY  0.000 0.00

10.00000 555.000 5,550.00

206-00000  
 

1275 *STRUCTURE BACKFILL (CLASS 1) 1,198.000 1,198.000

CY  0.000 0.00

21.75000 1,198.000 26,056.50

206-00100  
 

1280 WATERSTOP (6 INCH) 31.000 31.000

LF  0.000 0.00

24.00000 31.000 744.00

518-00106  
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PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. D-17-Q (WALL) 

1285 CONCRETE CLASS D (WALL) 247.500 247.500

CY  0.000 0.00

369.75000 247.500 91,513.13

601-03050  
 

1290 REINFORCING STEEL (EPOXY COATED) 58,006.000 58,006.000

LB  0.000 0.00

0.72000 58,006.000 41,764.32

602-00020  
 

1290 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

LB  0.000 0.00

0.55600 0.000 0.00

1295 BRIDGE RAIL TYPE 7 415.000 415.000

LF  0.000 0.00

68.50000 415.000 28,427.50

606-10700  
 

1296 ADDED ITEM (DOLLAR)/ EXTEND BRG RAIL TYP 7 D-17-Q SCO 
16

6,392.500 6,161.910

DOL 0.000 0.00

1.00000 6,161.910 6,161.91

900-00006  
 

CAT 0302 $0.00 200,217.36CURRENT AMT 200,447.95 $$

CAT NO0303 STRUCTURE D-17-I (CBC) 

1300 *STRUCTURE EXCAVATION 138.000 138.000

CY  0.000 0.00

10.00000 138.000 1,380.00

206-00000  
 

1305 *STRUCTURE BACKFILL (CLASS 1) 227.000 227.000

CY  0.000 0.00

21.75000 227.000 4,937.25

206-00100  
 

1310 *CONCRETE CLASS D (BOX CULVERT) 247.200 247.200

CY  0.000 0.00

316.00000 247.200 78,115.20

601-03030  
 

1315 REINFORCING STEEL 60,516.000 60,516.000

LB  0.000 0.00

0.62000 60,516.000 37,519.92

602-00000  
 

1315 MATERIAL ALLOWANCE REINF STEEL 0.000

LB  0.000 0.00

0.44500 0.000 0.00



CONTID: C12623         COLORADO DEPARTMENT OF TRANSPORTATION Page 31

PCN: 12623-BID    ESTIMATE RUN 06/20/2008

PROJECT: IM 0253-160                   ESTIMATE NO: 0021 15:57:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE D-17-I (CBC) 

1320 *TRASH GUARD SPECIAL 1.000 1.000

EACH 0.000 0.00

1,105.25000 1.000 1,105.25

616-30499  
 

CAT 0303 $0.00 123,057.62CURRENT AMT 123,057.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1325 FIELD OFFICE (SPECIAL) 1.000 0.700

EACH 0.000 0.00

75,643.50000 0.700 52,950.45

620-00005  
 

1330 FIELD LABORATORY (CLASS 2) 1.000 0.700

EACH 0.000 0.00

39,453.00000 0.700 27,617.10

620-00012  
 

1331 ADDED ITEM (DOLLAR)/ PRICE REDUCTION WORKING TIME 
VIOLATION

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1332 LIQUIDATED DAMAGES SCO18 LDS - EROSION CONTROL 0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

620-00045  
 

1333 ADDED ITEM (HOUR)/ LANE RENTAL FEE - I-25  SCO20 0.000 0.000

HOUR 0.000 0.00

500.00000 0.000 0.00

900-00010  
 

1334 ADDED ITEM (DAY)/ LANE RENTAL FEE - WCR 20  SCO20 0.000 0.000

DAY 0.000 0.00

300.00000 0.000 0.00

900-00005  
 

1335 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

3,376.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 80,567.55CURRENT AMT 115,096.50 $$

PROJECT TOTAL 1,065,831.16 $ 22,613,297.02CURRENT AMT 40,201,990.62 $$


